

AD-A120 793

MANUFACTURING METHODS AND TECHNOLOGY (MM&T)
SPECIFICATIONS FOR MINIATURE CATHODE RAY TUBE(U) THOMAS
ELECTRONICS INC WAYNE NJ F M BRUNO 31 JUL 82
TEI-A009-7 DAAK70-80-C-0168


1/1

UNCLASSIFIED

F/G 13/8

NL

END
DTIC
12-82



MICROCOPY RESOLUTION TEST CHART
NATIONAL BUREAU OF STANDARDS-1963-A

AD A 120793

TEI A000-7

DAAK70-80-C-0168

31 July 1982

Thomas Electronics, Inc.
100 Riverview Drive
Wayne, NJ 07470

SEVENTH QUARTERLY REPORT

for period

1 April 1982 - 30 June 1982

Approved for public release; distribution unlimited

Manufacturing Methods and Technology (MM&T) Specifications for Miniature Cathode Ray Tube

prepared by

F.M. Bruno

Thomas Electronics, Inc.
100 Riverview Drive
Wayne, NJ 07470

prepared for

Procurement and Production Directorate
USA MERADCOM
Fort Belvoir, VA 22060

STIC
ELECTE
OCT 27 1982
A

THOMAS ELECTRONICS, INC.

100 Riverview Drive, Wayne, New Jersey 07470 / 201-696-5200 / TWX: 710-988-5836 / Cable: TOMTRONICS

82 10 27 008

FILE COPY

DISCLAIMER

The findings in this report are not to be construed as an official Department of the Army position unless so designated by other authorized documents.

DISPOSITION

Destroy this report when it is no longer needed. Do not return it to the originator.

ACKNOWLEDGEMENT

This project has been accomplished as part of the US Army Manufacturing Methods and Technology (MM&T) Program which has as its objective the timely establishment of manufacturing processes, techniques, or equipment to insure the efficient production of current or future defense programs.

REPORT DOCUMENTATION PAGE		READ INSTRUCTIONS BEFORE COMPLETING FORM
1. REPORT NUMBER TEI A009-7	2. GOVT ACCESSION NO. AD A120 793	3. RECIPIENT'S CATALOG NUMBER
4. TITLE (and Subtitle) MANUFACTURING METHODS AND TECHNOLOGY (MM&T) SPECIFICATIONS FOR MINIATURE CATHODE RAY TUBE		5. TYPE OF REPORT & PERIOD COVERED Seventh Quarterly Report 1 Apr 82 - 30 Jun 82
7. AUTHOR(s) F. M. Bruno		6. PERFORMING ORG. REPORT NUMBER
9. PERFORMING ORGANIZATION NAME AND ADDRESS Thomas Electronics, Inc. 100 Riverview Drive Wayne, NJ 07470		8. CONTRACT OR GRANT NUMBER(s) DAAK70-80-C-0168
11. CONTROLLING OFFICE NAME AND ADDRESS Procurement and Production Directorate USA MERADCOM Fort Belvoir, VA 22060		10. PROGRAM ELEMENT, PROJECT, TASK AREA & WORK UNIT NUMBERS
14. MONITORING AGENCY NAME & ADDRESS (if different from Controlling Office)		12. REPORT DATE 23 July 1982
		13. NUMBER OF PAGES 11
		15. SECURITY CLASS. (of this report) UNCLASSIFIED
		15a. DECLASSIFICATION/DOWNGRADING SCHEDULE
16. DISTRIBUTION STATEMENT (of this Report) Approved for public release; distribution unlimited.		
17. DISTRIBUTION STATEMENT (of the abstract entered in Block 20, if different from Report)		
18. SUPPLEMENTARY NOTES		
19. KEY WORDS (Continue on reverse side if necessary and identify by block number) Miniature cathode ray tube		
20. ABSTRACT (Continue on reverse side if necessary and identify by block number) Earlier problems with deflection coil design concerning barreling, sensitivity and horizontal linearity were resolved. Life-testing of the P-43 phosphor screen continued. In house test fixtures were designed and fabricated, and are now under Engineering review. TEI's procedures were refined for manufacturing tests and for environmental and reliability testing. CRT assemblies for the 3rd Submission of Phase I - (Over)		

20. ABSTRACT (contd.)

Engineering Samples were completed and ready for source testing. TEI began to manufacture and test CRT assemblies for Phase II - Confirmatory Samples.

Manufacturing Methods and Technology (MM&T) Specifications for
Miniature Cathode Ray Tube

SEVENTH QUARTERLY REPORT

for period

1 April 1982 - 30 June 1982

The object of this study is to develop design, performance, and test specifications for the Miniature Cathode Ray Tube (CRT) assembly suitable for use in the Integrated Helmet and Display Sight System (IHADSS) of the Army Advanced Attack Helicopter (AAH).


Contract Number: DAAK70-80-C-0168

Approved by:



M. L. Beasty
Vice President - Engineering

Approved by:



F. M. Bruno
Program Manager

Approved for public release; distribution unlimited

ABSTRACT/SUMMARY

Earlier problems with deflection coil design concerning barreling, sensitivity and horizontal linearity were resolved. Life-testing of the P-43 phosphor screen continued. In house test fixtures were designed and fabricated, and are now under Engineering review. TEI's procedures were refined for manufacturing tests and for environmental and reliability testing. CRT assemblies for the 3rd Submission of Phase I - Engineering Samples were completed and ready for source testing. TEI began to manufacture and test CRT assemblies for Phase II - Confirmatory Samples.

TABLE OF CONTENTS

<u>Paragraph</u>	<u>Title</u>	<u>Page</u>
	ABSTRACT / SUMMARY	2
1.0	PURPOSE	4
2.0	GLOSSARY	5
3.0	NARRATIVE AND DATA	6
4.0	CONCLUSIONS	8
5.0	PROGRAM FOR NEXT INTERVAL	9
6.0	DISTRIBUTION LIST	10



Distribution for	
EX-10	<input checked="" type="checkbox"/>
EX-11	<input type="checkbox"/>
EX-12	<input type="checkbox"/>
EX-13	<input type="checkbox"/>
Availability Codes	
A, B, C and/or	
Dist	Special
A	

1.0 PURPOSE

The purpose of this Manufacturing Methods and Technology (MM&T) contract is to establish production methods and facilities required to produce the Miniature Cathode Ray Tube Assembly required for the Integrated Helmet and Display Sight System (IHADSS) of the Army Advanced Attack Helicopter (AAH).

The primary objectives are to develop vendor sources for the required individual components and establish viable production techniques to meet the necessary monthly production rate.

The product produced will be required to meet the mechanical, electrical, performance, and environmental parameters of MM&T H799838.

2.0 GLOSSARY

AAH.....	Advanced Attack Helicopter
ATP.....	Acceptance Test Procedure
CDRL.....	Contract Data Requirements List
COR.....	Contracting Officer's Representative
CRT.....	Cathode Ray Tube
EM.....	Equipment Manufacturer
IHADSS.....	Integrated Helmet and Display Sight System
MERADCOM.....	Mobility Equipment Research and Development Command
MM&T.....	Manufacturing Methods and Technology
NV&EOL.....	Night Vision & Electro- Optics Laboratory
PERT.....	Program Evaluation and Review Techniques
TEI.....	Thomas Electronics, Inc.
TIR.....	Total Indicated Range

0-7894-6000-0

(The following information was obtained from the above sources.)

1998

0903

412

THE

...in early July by the

Contracting Officer's Representative. Acceptance of these samples would signify the completion of Phase I of this MM&T project.

TEI commenced fabrication and test of the ten CRT assemblies required for Phase II - Confirmatory Samples.

3.2 Testing Requirements.

Two CRT shield assembly fixtures that TEI designed to optimize CRT shield and bulb concentricity were received from the vendor and were being checked out by Engineering. The assembly vibration fixture was in the final design phase.

TEI continued to refine in-house Acceptance Test Procedures (ATP) for the manufacturing stage in Phase I - Engineering Samples and Phase II - Confirmatory Samples. These ATPs will be incorporated in A012 and A013 (test plans for both phases). Similarly, TEI was preparing Environmental and Reliability Test Procedures for Phase II - Confirmatory Samples. The Environmental and Reliability Test Procedures, in addition to the manufacturing ATP, would become part of A013, Confirmatory Sample Test Plan.

4.0 CONCLUSIONS

In spite of material, vendor and engineering problems, TEI satisfactorily completed the manufacture and test of two CRT assemblies for the third and final submission of Phase I - Engineering Samples.

TEI started to manufacture and test CRT assemblies for Phase II - Confirmatory Samples.

5.0 PROGRAM FOR NEXT INTERVAL

For the next quarter, TEI's plans are as follows:

1. Fabricate and test CRT assemblies for Phase II - Confirmatory Samples.
2. Maintain detailed test records for compiling into technical data items required by the contract.
3. Prepare and submit monthly status reports and also the draft and final quarterly reports.

6.0 DISTRIBUTION LIST

<u>ADDRESSES</u>	<u>NO. OF COPIES</u>
Hughes Aircraft Company Industrial Products Division 6155 El Camino Real ATTN: K. Fujimoto Carlsbad, CA 92008	1
Westinghouse Electric Corporation Industrial & Government Tube Division Westinghouse Circle ATTN: J. Funair MS224 Horseheads, NY 14845	1
Electron Tube Division Litton Industries 960 Industrial Road ATTN: James Wurtz San Carlos, CA 94070	1
Defense Documentation Center 5010 Duke Street ATTN: DDC-IRS Cameron Station (Bldg. 5) Alexandria, VA 22314	2 (Unclassified)
Director Night Vision & Electro-Optics Laboratory ATTN: DELNV-SI-SPT (Mr. Phil Deane) Fort Belvoir, VA 22060	5
Director U.S. Army Electronics & Development Command Night Vision & Electro-Optics Laboratory ATTN: DELNV-RM-RA (M. Pabto) Fort Belvoir, VA 22060	1
EMI GENCOM INC. 80 Express Street ATTN: Mr. Fred Belasco Plainview, NY 11803	1
Naval Air Development Center ATTN: Code 6022 (Mr. J. H. Brindle) Warminster, PA 18974	1

ADDRESSES

NO. OF COPIES

Air Force Avionics Laboratory
ATTN: AFWAL/AAAT (Mr. John Mysing) 1
Wright-Patterson AFB, OH 45433

Electronic Technology & Devices Laboratory 1
ATTN: DELET-BD (Dr. Elliott Schlam)
Fort Monmouth, NJ 07703

Rockwell International Corporation 1
Defense Electronics Operations
3370 Miraloma Avenue
ATTN: Mr. Chuck McConkle
Anaheim, CA 92803

Hughes Aircraft Company 1
Aerospace Groups
Electro-Optical & Data Systems Group
Centinela & Teale Streets
ATTN: Mr. Michael Ernststoff
Culver City, CA 90230

